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1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. All remaining project work was completed in the 1st
quarter of FY2000. All project objectives under the original funding were met. We applied to
EPA for the second time for supplemental funding in January 2001. We were successful,
and the project has been re-initiated with the new objectives as outlined in the supplemental
proposal. The supplemental funding selection was made in March 2001, and awarded in
July 2001. This document presents the twenty-eighth (and Final - Again, but this time we
mean it!!) official quarterly report since the initial grant award, and covers the 3rd fiscal
quarter of 2006 (April 1, 2006 through June 30, 2006). This document also includes a
synopsis of all project activities and accomplishments since the project initiation in 1998.

2.0 Activities This Quarter

Activities this quarter included:

• Preparation of the Quarterly Progress report for the 2nd Quarter fiscal 2006.

• Completion of the Phase 2 ESA Report for the Old Municipal Incinerator site.

978874



• Investigation of alternative funding sources to continue work on the Old Municipal
Incinerator site after the Brownfields grant funds are depleted.

• Requested from EPA and received an extension on project closeout until June 30,
2006.

• Preparation of Remedial Alternative for the TCEQ Voluntary Cleanup Program (VCP)
application on behalf of the City for the Old Municipal Incinerator site (not yet
submitted).

The focus this quarter was on preparation of remedial alternatives for the Old Municipal
Incinerator site, and on project closeout. The Phase 1 and 2 reports and the VCP application
have not yet been submitted to TCEQ. We have presented this along with a transmittal letter
covering the proposed remedial alternatives to the City Manager, and it will be the City's
decision on how best to proceed.

3.0 Activities Next Quarter

None.

4.0 Schedule Status

Project completed, 1998 - 2006 (although first contact with the City of Galveston to pursue
the Brownfields program was made in 1996 - 10 years ago!!).

5.0 Budget Status

As of June 30, 2005, $195,098.86 has been expended from the $200,000. Remaining total
budget is zero as the final invoice has been issued and the project is being closed out.
There were no MBE/WBE expenditures this quarter. Detailed Budget Reports are included
as Attachments 1 and 2.

6.0 Work Products Developed This Quarter

The work products developed in this quarter were the VCP transmittal cover letter with
remedial alternatives, and the 2nd quarter FY 2005 quarterly progress report. The quarterly
and project closeout financial reports were prepared and forwarded to Ms. Carolyn Ivey-
Flores for submittal to EPA.

7.0 Final Synopsis Report of the Entire Program's Accomplishments

Since the BSAPP commenced, the following activities and accomplishments have been
completed. Unless otherwise noted, the activities have been funded by the EPA grant.
Activities funded by others were performed under the oversight of the BSAPP Project
Coordinator who was funded by the EPA grant.

• The City of Galveston submitted the initial BSAPP grant proposal in December of 1997.
In May of 1998, U.S Ninth District Congressman Nick Lampson announced that EPA
had selected Galveston to receive a Brownfields grant.



The City published a Request for Proposal for a consultant to provide project
coordination and environmental services for the BSAPP in June 1998. The City
received four (4) proposals in July 1998. The City Manager appointed an
assessment team to select the consultant based on criteria recommended by the
EPA and selected the firm of KMA Environmental Services, Inc. (KMA), now Meridian
alliance Group, LLC (MAG). On August 13, 1998, the City Council approved the
selection. A contract was then entered into with KMA, and the BSAPP was
commenced.

The project was presented to, and approved by, the Houston-Galveston Area Council
of Governments.

The BSAPP project organization plan and Quality Management Plan was developed
from EPA guidance, and approved by EPA (note: this is updated as required).

Cooperative Agreement documentation was prepared and finalized with EPA. The
City of Galveston's BSAPP grant was officially awarded on September 30, 1998.

LandView III mapping with a BRIMS database was established and training was held.

The site identification process was completed and 31 sites were identified, mapped in
LandView, and added to the BRIMS database (note: this is a dynamic, on-going
process that will continue throughout the project as sites are identified or deleted -
see attached site list).

A Field Sampling Plan and Quality Assurance Project Plan (FSP/QAPP) were
developed for the 57th and Stewart Road site, and approved by EPA. A Phase II ESA
was completed on the site,'which prevented the City from acquiring contaminated
property. A final Phase II ESA report was prepared for 57th and Stewart Road site
and submitted to EPA.

For the Former Black Wrecker site at 600 51st. St., a Phase I ESA, Phase II ESA,
and Brownfields Site Assessment (BSA) Report were completed (funded by TNRCC).
A hazard characterization of waste drums was completed (funded by EPA Region 6
Superfund Emergency Response). A review of the assessments by TNRCC was
completed, and VCP agreements and cleanup and remediation plans are completed.
Cleanup is awaiting city funding.

A FSP/QAPP was developed for the East End Flats site, and approved by EPA.
Access agreements, previous environmental reports, and technical data were
acquired from- the Corps of Engineers. A Phase I ESA, a very large, expensive
Phase II ESA, and geotechnical study for soil stability and redevelopment planning
have been completed for the site.

An expanded Phase I ESA including supplemental soil sampling was completed for
the site at 73rd & N 1/2, and redevelopment is underway for a middle-income
residential housing addition.



• A Phase I ESA Area Study was completed for the Old Central/Carver Park target area
encompassing approximately twenty (20) sites. Redevelopment planning has
commenced for the youth sports park in this area.

• All remaining project work under the initial grant was completed in the 1st quarter of
FY2000. All project objectives under the original funding were met. A Proposal for
Supplemental Assistance to extend the project was prepared and submitted to EPA
on January 4, 2001. We were successful, and the project has been re-initiated with
the new objectives as outlined in the supplemental proposal. The supplemental
funding selection was made in March 2001, and awarded in July 2001.

• A Phase I ESA was conducted for the City owned property at 3224 Broadway (Rear),
and only minor environmental issues found

• The BSAPP Project Coordinator prepared a presentation for, and attended the
Brownfields 2001 National Brownfields Conference on September 24th and 25th,
2001. We participated in a panel presentation with other Gulf Coast pilot cities
including New Orleans, Baton Rouge, and Port Arthur. The purpose of the
presentation was to overview the Brownfields programs in each of the Gulf Coast
cities, and to share methods, challenges, successes and ideas.

• A new cleanup workplan was prepared and submitted to the TNRCC Voluntary
Cleanup Program (VCP) for the 600 51st St. site.

• Ms. Emily Fernandez, an EPA Contractor with Marasco Newton, prepared "success
story" case studies on sites where Brownfields grant funds were utilized, but actual
cleanup was not required to achieve redevelopment. She utilized our 73rd and N71/2
site, as it was such a site.

• A Phase 1 ESA was completed for the 61st and Broadway properties. The City owns
the 61st and Broadway properties and it consist of 17 contiguous acres of
Brownfields properties (former salvage yard, recycle center, impound lot, fill disposal
area, some wetlands, and a former municipal incinerator/landfill).

• A Phase 1 ESA was prepared for the new cruise terminal transportation center at 25th

& Strand property, and there were no significant environmental issues found.

• A Phase 1 ESA was prepared for the Galveston Material Yard property and there
were some environmental issues found. MAG recommended a Phase II ESA. A
FSP/QAPP was developed and approved by EPA for the Material Yard. A very large
Phase II ESA was conducted and completed for this site.

• Based on the results of the Phase 1 ESA for the 61st Street Properties, and Phase II
ESA was recommended for the Old Municipal Incinerator site. A FSP/QAPP was
developed and approved by EPA for the site. A very large Phase II ESA was then
conducted and completed for this site.

• The Phase II ESA for the Old Municipal Incinerator Site found significant
environmental issues. VCP application documents and remedial action



recommendations were prepared for the City to enter the site into the VCP. These
should be submitted to TCEQ in the near future.

The Quality Management Plan was kept updated throughout the project.
Compilation of final reports and documentation was completed for all sites. On-going
project reporting has been accomplished as required throughout the project. Including
this final Project Quarterly Report and Closeout, twenty-eight official quarterly reports
were prepared and submitted to EPA and other stakeholders since the initial grant
award

8.0 Key Measures of Performance

See attached spreadsheet, Attachment 3.



City of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 3rd QTR FY2006 (4/06 - 6/06) - Base Project

Task
Breakdown

PROJECT
BUDGET

This Period
3rdQTR2006

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 31,000.00
$
$ 500.00
$ 500.00
$ 1,500.00
$ 500.00
$ 34,000.00

$ 935.00
$
$
$
$ 33.82
$ 8.14
$ 976.96

$ 30,235.00
$
$ 294.37
$
$ 1,407.79
$ 420.99
$ 32,358.15

$ 31,170.00
$
$ 294.37
$
$ 1,441.61
$ 429.13
$ 33,335.11

$ (170.00)
$
$ 205.63
$ 500.00
$ 58.39
$ 70.87
$ 664.89

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 1,000.00
$
$ • -
$
$
$
$ 1,000.00

$
$
$
$
$
$
$

$ 1,070.00
$
$
$
$
$
$ 1,070.00

$ 1,070.00
$
$
$
$
$
$ 1,070.00

$ (70.00)
$
$
$
$ - '
$
$ (70.00)

Task 3: Community Involvement
Prime Contract .
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 1,000.00
$ 1,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 4,000.00

$
$
$
$
$
$
$

$ 1,700.00
$
$
$
$
$
$ 1,700.00

$ 1,700.00
$
$
$
$
$
$ 1,700.00

$ (700.00)
$ 1,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 2,300.00

Tasks 4 & 5: Phase I & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 51,000.00
$ 49,525.00
$ 400.00
$ 500.00
$ 275.00
$ 300.00
$ 102,000.00

$ 2,720.00
$
$
$
$
$
$ 2,720.00

$ 48,258.31
$ 52,674.12
$ 369.99
$ 480.35
$ 267.51
$ 296.34
$ 102,346.62

$ 50,978.31
$ 52,674.12
$ 369.99
$ 480.35
$ 267.51
$ 296.34
$ 105,066.62

$ 21.69
$ (3,149.12)
$ 30.01
$ 19.65
$ 7.49
$ 3.66
$ (3,066.62)

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 4,000.00
$ 1,000.00
$ 1,000.00
$
$ 3,000.00
$
$ 9,000.00

$
$
$
$
$
$

.$

$ 3,943.75
$
$
$
$
$
$ 3,943.75

$ 3,943.75
$
$
$
$
$
$ 3,943.75

$ 56.25
$ 1,000.00
$ 1,000.00
$
$ 3,000.00
$
$ 5,056.25

[PROJECT TOTAL | $ 150,000.00 | $ 3,696.96 | $ 141.418.52 | $ 145,115.48 | $ 4,884.52

Attachment 1
To The City of Galveston's
Quarterly Project Report



City of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 3rd QTR FY2006 (4/06 - 6/06) - Greenspace

Task
Breakdown

PROJECT
BUDGET

This Period
3rdQTR2006

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1 : Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$ . -
$
$
$
$
$ •

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Tasks 4 & 5: Phase I & II Environmental Site Assessments .
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 21,000.00
$ 21,000.00
$ 1,500.00
$
$ 500.00
$
$ 44,000.00

$
$
$
$
$
$
$

$ 22,708.75
$ 20,017.63
$ 2,015.24
$
$ 396.76
$ • -
$ 45,138.38

$ 22,708.75
$ 20,017.63
$ 2,015.24
$
$ 396.76
$
$ 45,138.38

$ (1,708.75)
$ 982.37
$ (515.24)
$
$ 103.24
$
$ (1,138.38)

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 6,000.00
$
$
$
$
$
$ 6,000.00

$
$
$
$
$
$
$

$ 4,845.00
$
$
$
$
$
$ 4,845.00

$ 4,845.00
$
$
$
$
$'
$ 4,845.00

$ 1,155.00
$
$
$
$
$
$ 1,155.00

[PROJECT TOTAL | $ 50,000.00 | $ $ 49,983.38 | $ 49,983.38 | $ 16.62

Attachment 2
To the City of Galveston's
Quarterly Project Report



City of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 3rd QTR FY2006 (4/06 - 6/06) - Base Project

Attachment 1 Plus Attachment 2:
[PROJECT TOTAL | $ 200,000.00 | $ 3,696.96 | $ 191,401.90 | $ 195,098.86 | $ 4,901.14 |

Attachment 1/2
To The City of Galveston's
Quarterly Project Report



City of Galveston, Texas
Brownfields Site Assessment Pilot Project

Key Indicators of Performance

Pilot Name: Galveston, Texas
Estimated Brownfields (AP1): 38

Potential
Brownfields

AP2
Old Municipal Incinerator
Galveston Material Yard
25th & Strand Property
6 1st St. Properties
57th & Stewart Road
60051st. St.
East End Flats
Old Central/Carver Park
37th & Harborside
73rd & N1/2
3224 Broadway (Rear)
Maco Stewart Camp Site
Teledyne Pipe Plant
1802 Mechanic
514 21st Street
527 21st Street
202 25th Street
2610 Mechanic
318 27th Street
2627 Market .
2701 Market
2728 Post Office
1201 Harborside
1202 Postoffice
1528 Mechanic
707 23rd Street
2327 Winnie
11 19 23rd Street
910 23rd Street
2928 Broadway
3102 Avenue L
57th & Broadway
425 59th Street
6102 Broadway
241 7 57th Street
5701 Avenue S
302 25th Street
814 22nd Street
2728 Ball

TOTALS

Targeted
Brownfields

APS
Y
N
N
Y

ELIMINATED
Y
Y

Area Study
Y
Y
Y
Y
N"
N
N"
N"
N"
N"
N"
N"
N"
N"
N
N
N"
Ni-
ls!"
N"
N"
N"
N"
N
N
N
N
N
N"
Ni-
ls!"
8
»*
...

Pilot
Assessments

Started
AP4

9/2/05
Dec-03
June-03
Sep-02
Feb-99
Feb-99
Aug-99
Aug-99
Aug-99
Mar-00
Jul-01

On Hold
Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99

12

Pilot
Assessments

Complete
APS

12/31/2005
Dec/04 Phase 2
July-03 Phase 1
Mar-03 Phase I

Jun-99
Sep-99
Jan-00
Dec-00
Dec-00
Mar-00
Jul-01

Dec-00

Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Oec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Dec-00
Dec-00

11

Non-Pilot
Assessments

Complete
AP6

N/A
Dec-99

1

Clean
Sites
AP7

N
Y

. Y
N
N
N
Y
Y

Y

Cleanups
Started

APS
N

N/A
N
N

Included as part of the .Old Central/Carver Park Area Study
Included as part of the 61st Properties Phase I ESA

Cleanups
Complete

AP9

N/A

Redevelopment
Started
AP10

N/A

Y

-

Cleanup
Construction

Jobs
Leveraged

AP11

N/A

N/A

Non-Pilot
Cleanup
Dollars

Levaraged
AP12

N/A

N/A

Redevelopment
Jobs

Leveraged
AP13

N/A

25 (Constr.)

Non-Pilot
Dollars

Levaraged
Constr/Redev.

AP14

N/A

$1,500,000

GatvBF/KeyMeas Doc

Attachment 3
3rd Quarterly Project Report and Project Closeout Report

FY2006



Progl-am Review Protocol, Brownfields Tyrants
Preliminary Areas for Review

Purpose of Post Award Monitoring

Cooperative Agreement Number

Project Title/Name

Name of Recipient Project Manager

Location of Recipient' s Offices

Names and Titles of EPA Staff Reviewers

Names, Titles, Phone Numbers of Recipient
Representatives Interviewed

Total Budget for the Recipient's Project

On-Site Visit or Off-Site Evaluation Date

Award Date

11/14/03

10/01/98

City of Galveston Brownfield Pilot Program

Paula Ozymy

P.O. Box 779, Galveston, Texas 77553

Camisha Scott

Steve LaBlanc
Winn Turner

Project Manger

City Manger
Consultant

Total Federal
Funds

409.797.3524

$400,000.00

Core Areas for Review Comments
Equipment Purchased?

If yes, is it being used for the project?

Are the staff whose salaries are included in cost
reimbursement request justification working on project?

Work Plan

Project on schedule ?

Will extension be needed?

Does scope/work plan need to be updated?

Barriers to work plan accomplishment?

Fund Expenditure

Does level of fund expenditure reflect amount of
work accomplished to date?

Will some funds remain unexpended?

Receipts?

Adequate budget records?

Work adhering to Terms and Conditions?

QMP up to date?

QAPPs submitted/approved, if applicable?

All Quarterly Reports submitted?

All MBE/WBE reports submitted?

All FSRs submitted?

Other Terms and Conditions ?

Organization adhering to regulatory requirements?

Competitive process used to procure
professional services ?

Other?

No

No

Requested that a workplan be submitted by the end of the calendar
year.

No

No

Yes, will be updated by 12/3 1/03

Yes, lack of city involvement

No

No

Have not been spending funds

Submits itemized budget sheet with quarterly reports

As of meeting, yes

04/01/03

QAPP will be submitted by 12/31/03

Quarterly reports are submitted timely

Submitted timely with the quarterly reports

Submitted timely with the quarterly reports

Are in compliance

Yes

Yes



Follow-up Actions The city will meet with the council on 11/24/03 to discuss new sites. They will also discuss a new
workplan, timeline, and a QAPP regarding the selected site.

Evaluative On-Site Visit Report, Brownfields Grants

Report Author. (Name of staff preparing report.) Camisha Scott

Overview of On-Site Visit. (Who? What? Where? When?) I visited the City of Galveston and meet with the Brownfields Project
City Manager, Steven Le Blanc and the consultant Win Turner. I discussed the current status of the program while setting a plan
for initiating future successes. I also attended their BF Forum.

Work Plan/Scope of Work. (What are they doing? What are they planning to do? What have they committed to doing?)
They will be updating the workplan and submitting a new timeline and workplan by the end of the fiscal year.

Results of On-Site Visit. (Findings? Commendations? Recommendations made for changes? Follow-up actions?)
See follow up actions



roAdvanceoFost Award Monitoring, Brownfiads GrantsSi
Purpose of Post Award Monitoring

Cooperative Agreement Number

Project Title/Name '

Name of Recipient Project Manager

Name and Title of EPA Staff Reviewer, phone

Names, Titles, Complete Address, Phone
Numbers of Recipient Representatives
Interviewed

Total Budget for the Recipient 's Project

Off-Site Evaluation

On-Site Visit X

BP9861817

Contact Date

Report Completion
Date

Grant Award Date

5/25/05

5/25/05

10/01/98

City of Galveston

Steve LeBlanc, Paula Ozmy, Winn Turner

Camisha Scott Marshall 6755

P.O. Box 779
Galveston, Texas 77553

Total Federal Funds 450,000.00

Yes, No, or N/A and Comments

Is payment history consistent with progress to date?

Receipts? Adequate budget records?

No

Yes

Is the work under the agreement on schedule?

Will extension be needed?

Does scope/work plan need to be updated?

Barriers to work plan accomplishment?

No

Yes, they will request an extension for 6 months

No

None

Is the work appropriate within the scope of the workplan?

QMP up to date?

QAPPs submitted/approved, if applicable?

All Quarterly Reports submitted?

All MBE/WBE reports submitted?

All FSRs submitted?

Competitive process used to procure professional services?

Other Terms and Conditions?

Yes

Yes

Yes, anticipate on receiving another one on 6/15/05

Yes

Yes

Yes

Yes

Yes
1 Are staff and facilities appropriate to handle the work under the
\ agreement?

Yes

Are products and progress reports acceptable?

Submitted on time?

Yes

Yes

Has recipient complied with programmatic terms and conditions? Yes

Equipment Purchased?

If yes, is it being used as planned in the agreement?

N/A

N/A

Findings

j\ None
Undocumented Cost Share
Program Income
Indirect Cost Issue

Possible Lobbying
Internal Controls Missing
Quality Assurance
Procurement

Unallowable Costs
Progress Reports
Noncompliance with T&C
Other -

Follow-up Actions



»los '•^ Evaluative On-Site Visit Report, Brownfielos Grants

Report Author. (Name of staff preparing report.) Camisha Scott Marshall

Overview of On-Site Visit. (Who? What? Where? When?) Met with the City Manager, Steve LeBlanc, BF
Coordinator, Paula Ozmym, and Consultant Winn Turner. Discussed the status of the grant and what they
proposed to do for the remaining funds.

Work Plan/Scope of Work. (What are they doing? What are they planning to do? What have they committed
to doing?) They plan to do a Phase n on a site that they began earlier in the grant, but needed the city
council's approval to do further work.

Results of On-Site Visit. (Findings? Commendations? Recommendations made for changes? Follow-up
actions?) Will request a no cost time extension for 6 months.



City of Galveston
P. O. Box 779 / Galveston, Texas 77553

March 30, 2006

Jerri Englerth
U. S. EPA - Region 6
Mail Code 6MD-RX
1445 Ross Ave. Ste. 1200
Dallas, Tx. 75202

CERTIFIED MAIL
7004 1160000206548057

Ms. Englerth,

Enclosed is our 1st Quarter '06 Report for EPA Grant BP 986187-01-0, covermg_0ctober 1, 2005 through
December 31, 2005. Also included is the Brownsfield progress report and<ffiBEA^Rjfoeport for the same
period. If you need to speak with me regarding this report, or other issues related to this grant, please call me at
(409) 797-3564.

Thank you,

Carolyn Ivey-Flores
Grants Accounting Clerk
City of Galveston

o i- \



City of Galveston. Texas
Brownfields Site Assessment Pilot Project (BSAPP)

Quarterly Project Progress Report
First Fiscal Quarter 2006 (October 1, 2005 through December 31, 2005)

Submitted to Ms. Camisha Scott, U.S. EPA Region 6 Brownfields Project Officer

Ref. Nos: U.S. EPA Assistance ID No. BP986187-01-2
BSAPP Doc. No. BSAPP-006-02

Prepared By: J. W. (Win) Turner, P.E., BSAPP Project Coordinator
Meridian Alliance Group, LLC

Distribution: Paula Ozymy, BSAPP Project Director
Office of the City Manager, City of Galveston

Steve LeBlanc, City Manager, City of Galveston
Ronnie Schultz, BSAP QA/QC Officer

Pollution Control Director, Galveston County Health District
Camisha Scott, Brownfields Project Manager

U.S. EPA Region 6 Superfund Program
Brownfields Data Manager

U.S. EPA - Headquarters
Carolyn Ivy-Flores, BSAPP Project Accountant

Finance Department, City of Galveston

1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. All remaining project work was completed in the 1st
quarter of FY2000. All project objectives under the original funding were met. We applied to
EPA for the second time for supplemental funding in January 2001. We were successful,
and the project has been re-initiated with the new objectives as outlined in the supplemental
proposal. The supplemental funding selection was made in March 2001, and awarded in
July 2001. This document presents the twenty-seventh official quarterly report since the
initial grant award, and covers the 1st fiscal quarter of 2006 (October 1, 2005 through
December 31, 2005).

2.0 Activities This Quarter

Activities this quarter included:

• Preparation of the Quarterly Progress report for the 4th Quarter fiscal 2005.

• Fieldwork and field sampling activities were commenced and completed for the Phase
2 ESA on the Old Municipal Incinerator site.

• The Phase 2 ESA report preparation was commenced.



The focus this quarter was conducting the Phase 2 field sampling activities at the Old Municipal
Incinerator site, and commencing preparation of the Phase 2 Report. An overview and
summary of the findings are presented below:

Based on the lab results, we have some significant environmental issues. We have fairly
high levels of contamination from heavy metals and chlorinated organic pesticides exceeding
regulatory action levels, in both the soil and groundwater, encompassing most of the entire
4.6-acre site. The likely source for the heavy metals is the old incinerator operation that was
reported in the Phase I to have disposed of the incinerator ash by spreading it onsite.
Incinerator ash and incinerator stack air emissions are both sources of heavy metals. We do
not know the source of the pesticides, but it is possible they may have been mixed with some
of the oils used as accelerants from the fire training operations, or from rodent control
activities when the site received municipal waste. We have attached site maps and
laboratory results tables showing the locations and concentrations of the contaminants.

Contamination and Risk Issues

This will need to be reported to the TCEQ and the EPA, which will then trigger a requirement
for further assessment and/or a cleanup. We will have little money left in our grant fund after
this assessment is complete to do much more work, about $15,000. Although EPA does
have Brownfields cleanup grants and loans, I'm afraid on this one the City may not qualify as
the City is most, likely the "responsible party" for the contamination (i.e., City's incinerator
operations and fire training activities). We should discuss this further with EPA. However,
we may be able to get additional assessment work performed by the Corps of Engineers
and/or TCEQ. Both of these agencies are "Brownfields Partners" with EPA and have funds
available for assessment. We do not know if we would qualify, but we should at least try.

The site itself could pose a health risk to onsite construction workers, with a lesser potential
risk to onsite trespassers. Any excavation at the site should be conducted under an
appropriate health and safety plan, and soils disposal could be an issue. The site should be
kept fenced and posted, and the gate locked (note that the lock was cut and the gate was
opened when we drove by back in January).

The contamination may possibly extend beyond the property limits. The City owns the
property to the north (vacant) and west (the police impound lot and the recycle center).
There is a commercial mini-storage to the south, with the strip center on Broadway further to
the south. Four low-income residential properties and a wrecker service/impound yard
border the site on the east across Lennox. We already know that the property to the west,
the recycle center, has heavy metals and petroleum hydrocarbon contamination. Further
west, the Target / Home Depot site was also contaminated with heavy metals and petroleum
hydrocarbons. That site was placed in the TCEQ's Voluntary Cleanup Program (VCP). The
remedy there was to cap the site with several feet of soil and parking lots and slabs.

There are no drinking water wells with a 1/2-mile radius of the site, so this is not a risk issue.
However, the residential properties to the immediate east could be an issue. We observed
no water wells or vegetable gardens at these properties. But the ground water is so shallow
in the area (2 to 3 feet below grade), that ingestion of vegetables from an impacted garden
area could be a concern. If we have to extend the assessment onto those properties, lots of
questions will be raised. It would not be unlikely to possibly anticipate legal action if those
properties are impacted.



Our recommendations are as follows:

• Advise City Council and Mayor of the issue,

• Notify the EPA and TCEQ verbally, followed by submittal of the Phase 2 final report.
Work with both agencies on the possibility of additional funding/services under
Brownfields.

• Consider placing the site in the TCEQ Voluntary Cleanup Program. This will place it in a
regulatory framework that will be easier to deal with then if it went to an enforcement
action. The VCP will require progress be made on the further assessment and cleanup,
but deadlines and methods can be negotiated rather than prescripted as they would be
under enforcement.

• Consider a City Ordinance prohibiting the installation of drinking/irrigation water wells and
the use of shallow groundwater in this area (this may also be a good idea for other areas
of the City).

Redevelopment Considerations

The foregoing not withstanding, this site does have some potential attraction and value for
redevelopment. The site is located with the Galveston Tax Increment Reinvestment Zone
(TIRZ) 12, the Gateway Zone. With future development plans in the area, the site should
gain even more value (i.e., the expanding Target / Home Depot area development, the
completion of the new Galveston County Justice Center, extending and widening 61st

through to Harborside, extending Ave. H to 61st from the Justice Center). This site if
packaged with the Recycle Center and Impoundment Yard properties, would offer
developers a large parcel of land bordering on 61st.

The cleanup remedy could be designed to be complimentary with the redevelopment of the
site, similar to the Target / Home Depot site, thus minimizing cleanup costs. New
development must bring in several feet of fill to elevate a site to the required flood elevation.
Several feet of soil cover combined with concrete parking lots and slab could effectively
address the soil contamination. Groundwater contamination would be address by the
soil/pavement cover (thus limiting infiltration to further spread the contamination), combined
with institutional controls. The site should be restricted to a non-residential
commercial/industrial re-use. Use of groundwater should be restricted either through deed
restrictions, restrictive covenants, or a City ordinance discussed above.

We have already had a very preliminary contact from a Brownfields redeveloper who may
have interest in the site. It is:

Grant Gushing, President
Brownfield Restoration Group, LLC
25 North Street
Canandaigua, NY 14424
585-393-2500
BRGroup@frontiernet.net



They may have some interest in the site given the surrounding development of the
commercial and county properties. Mr. Gushing has requested copies of the Phase 1 and 2
assessment reports, and maybe contacting you. There are probably other Brownfields
developers that would be interested.

The City may wish to consider acquiring the residential and wrecker service properties on the
east side of Lennox. We believe this would further enhance the value of the site, and
eliminate one of the more significant environmental issues. Also, the City should be
prepared to accept a sale price well below full market value due to the contamination. A
developer will need to account for the cost of cleanup and more difficult construction issues
in his business planning.

3.0 Activities Next Quarter

The Phase 2 report for the Old Municipal Incinerator site will be completed. The report will
be prepared in the format of an Affected Property Assessment Report as required by TCEQ
under the VCP.

We will conduct a meeting between the potentially interested developer above, and the City
Manager.

4.0 Schedule Status

The second phase of the project under the supplemental funding commenced in July 2001.
The project is now anticipated to run through March 2006 to allow for completion of the
Phase 2 on the Old Municipal Incinerator, however, we may request an additional extension
through April. At that time we will commence project closeout, and preparation of the
closeout documentation required by EPA.

5.0 Budget Status

As of December 31, 2005, $181,896.95 has been expended from the $200,000. Remaining
total budget is $18,103.05. MBE/WBE expenditures this quarter totaled $18,174.22.
Detailed Budget Reports are included as Attachments 1 and 2.

6.0 Work Products Developed This Quarter

The work products developed in this quarter were the 4th quarter FY 2005 quarterly progress
report. The quarterly financial reports were prepared and forwarded to Ms. Carolyn Ivey-
Flores for submittal to EPA.

7.0 Key Measures of Performance

See attached spreadsheet, Attachment 3.



City of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 1st QTR FY2006 (10/05 -12/05) - Base Project

Task
Breakdown

PROJECT
BUDGET

This Period
1stQTR2005

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1 : Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 31,000.00
$
$ 500.00
$ 500.00
$ 1,500.00
$ 500.00
$ 34,000.00

$
$
$
$
$
$
$

$ 30,235.00
$
$ 294.37
$
$ 1,407.79
$ 420.99
$ 32,358.15

$ 30,235.00
$ ' -
$ 294.37
$
$ 1,407.79
$ 420.99
$ 32,358.15

$ 765.00
$
$ 205.63
$ 500.00
$ 92.21
$ 79.01
$ 1,641.85

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 1,000.00
$
$
$
$
$
$ 1,000.00

$
$
$
$
$
$
$

$ 1,070.00
$
$
$
$
$
$ 1,070.00

$ 1,070.00
$
$
$
$
$
$ 1,070.00

$ (70.00)
$
$
$
$
$
$ (70.00)

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 1,000.00
$ 1,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 4,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 1,000.00
$ 1,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 4,000.00

Tasks 4 & 5: Phase 1 & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 51,000.00
$ 49,525.00
$ 400.00
$ 500.00
$ 275.00
$ 300.00
$ 102,000.00

$
$
$
$
$
$
$

$ 48,258.31
$ 52,674.12
$ 369.99
$ 423.50
$ 267.51
$ 296.34
$ 102,289.77

$ 48,258.31
$ 52,674.12
$ 369.99
$ 423.50
$ 267.51
$ 296.34
$ 102,289.77

$ 2,741.69
$ (3,149.12)
$ 30.01
$ 76.50
$ 7.49
$ 3.66
$ (289.77)

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 4,000.00
$ 1,000.00
$ 1,000.00
$
$ 3,000.00
$
$ 9,000.00

$
$
$
$
$
$
$

$ 3,943.75
$
$
$
$
$
$ 3,943.75

$ 3,943.75
$
$
$
$
$
$ 3,943.75

$ 56.25
$ 1,000.00
$ 1,000.00
$
$ 3,000.00
$
$ 5,056.25

[PROJECT TOTAL | $ 150.000.00 | $ $ 139,661.67 I $ 139,661.67 | $ 10,338.33

Attachment 1
To The City of Galveston's
Quarterly Project Report



City of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 1st QTR FY2006 (10/05 • 12/05) - Greenspace

Task
Breakdown

PROJECT
BUDGET

This Period
1stQTR2006

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Tasks 4 & 5: Phase I & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 21,000.00
$ 21,000.00
$ 1,500.00
$
$ 500.00
$
$ 44,000.00

$ 14,507.50
$ 20,017.63
$ 32.55
$
$ 297.60
$
$ 34,855.28

$ 6,041.25
$
$ 219.59
$
$ 99.16
$
$ 6,360.00

$ 20,548.75
$ 20,017.63
$ 252.14
$
$ 396.76
$
$ 41,215.28

$ 451.25
$ 982.37
$ 1,247.86
$
$ 103.24
$
$ 2,784.72

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 6,000.00
$
$
$
$
$
$ 6,000.00

$
$
$
$
$
$
$

$ 1,020.00
$
$
$
$
$
$ 1,020.00

$ 1,020.00
$
$
$
$
$
$ 1,020.00

$ 4,980.00
$
$
$
$
$
$ 4,980.00

| PROJECT TOTAL | $ 50,000.00 I $ 34,855.28 | $ 7,380.00 | $ 42,235.28 | $ 7,764.72

Attachment 2
To the City of Galveston's
Quarterly Project Report



City of Galveston, Texas
Brownfields Site Assessment Pilot Project

Key Indicators of Performance

Pilot Name: Galveston. Texas
Estimated Brownfietds (AP1): 38

Potential
Brownfields

AP2
Old Municipal Incinerator
Galveston Material Yard
25th & Strand Property
61st St. Properties
57th & Stewart Road
60051st. St.
East End Flats
Old Central/Carver Park
37th & Harborside
73rd &N1/2
3224 Broadway (Rear)
Maco Stewart Camp Site
Teledyne Pipe Plant
1802 Mechanic
514 21st Street
527 21st Street
202 25th Street
2610 Mechanic
318 27th Street
2627 Market
2701 Market
2728 Post Office
1201 Harborside
1202Postoffice
1 528 Mechanic
707 23rd Street
2327 Winnie
11 19 23rd Street
910 23rd Street
2928 Broadway
3102 Avenue L
57th & Broadway
425 59th Street
6102 Broadway
241757th Street
5701 Avenue S
302 25th Street
814 22nd Street
2728 Ball

TOTALS

Targeted
Brownfields

AP3
Y
N
N
Y

ELIMINATED
Y
Y

Area Study
Y
Y
Y
Y
N"
N
N"
N"
N"
N"
N"
N"
N"
N"
N
N
N"
N"
N"
N"
N"
N"
N"
N
N
N
N
N
N"
N"
N"
8
"
*..

Pilot
Assessments

Started
AP4

9/2/05
Dec-03
June-03
Sep-02
Feb-99
Feb-99
Aug-99
Auq-99
Aug-99
Mar-00
Jul-01

On Hold
Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99

12

Pilot
Assessments

Complete
APS .

12/31/2005
Dec/04 Phase 2
July-03 Phase 1
Mar-03 Phase I

Jun-99
Sep-99
Jan-00
Dec-00
Dec-00
Mar-00
Jul-01

Dec-00

Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Dec-00
Dec-00

11

Non-Pilot
Assessments

Complete
AP6

N/A
Dec-99

1

Clean
Sites
AP7

N
Y
Y
N
N
N
Y
Y

Y

Cleanups
Started

APS
N

N/A
N
N

Included as part of the Old Central/Carver Park Area Study
Included as part of the 61st Properties Phase I ESA

Cleanups
Complete

AP9

N/A

Redevelopment
Started
AP10

N/A

Y

Cleanup
Construction

Jobs
Leveraged

AP11

N/A

N/A

Non-Pilot
Cleanup
Dollars

Levaraged
AP12

N/A

N/A

Redevelopment
Jobs

Leveraged
AP13

N/A

25 (Constr.)

Non-Pilot
Dollars

Levaraged
ConstrVRedev.

AP14

N/A

$1 ,500,000

GalvBF/KeyMeas.Doc

Attachment 3
1st Quarterly Project Report

FY2006



FINANCIAL STATUS REPORT
(Short Form)

(Follow instructions on the back)
1 . Federal Agency and Organizational Element

to Which Report is Submitted

U.S. EPA - Region 6

2. Federal Grant or Other Identifying Number Assigned
By Federal Agency

BP-986 187-0 1-0

OMB Approval Page of
No.

0348-0038 1 1
pages

3. Recipient Organization (Name and complete address, including ZIP code)

City of Galveston
P.O. Box 779, 823 Rosenberg Street, Galveston, Tx. 77553-0779

4. Employer Identification Number

74-6000905

8. Funding/Grant Period (See instructions)
From: (Month, Day, Year)

' 10/1/1998

5. Recipient Account Number or Identifying Number

1250-1 701 OO-X-41 9000

To: (Month, Day, Year)

9/30/2004

10. Transactions:

a. Total outlays

b. Recipient share of outlays

c. Federal share of outlays

d. Total unliquidated obligations

e. Recipient share of unliquidated obligations

f. Federal share of unliquidated obligations

g. Total Federal sharefSum of lines c and f)

h. Total Federal funds authorized for this fund ng period

i. Unobligated balance of Federal fundsft/ne h minus line g)

11. Indirect

Expense

6. Final Report

D Yes Q No

9. Period Covered by this Report
From: (Month, Day, Year)

1/1/2006

I

Previously
Reported

378,424.77

378,424.77

II
This

Period

5,370.50

0.00

5,370.50

7. Basis

I | Cash H-1 Accrual

To: (Month. Day, Year)

3/31/2006

III
Cumulative

383,795.27

0.00

383,795.27

383,795.27

400,000.00

16.204.73

a. Type of Ratef'P/ace "X" in appropriate box)

I I Provisional | ] Predetermined ["] Final |~~l Fixed

b. Rate c. Base d. Total Amount e. Federal Share

1 2. Remarks: Attach any explanations deemed necessary or information required by Federal sponsoring agency in compliance with governing

legislation.

13. Certification: certify to the best of my knowledge and belief that this report is correct and complete and that all outlays and

unliquidated obligations are for the purposes set forth in the award documents.

Typed or Printed Name and Title

Jeff Miller, Finance Director
*<

Signature of Authorized Certifying Official */

Telephone (Area code, number and extension)

(409) 797-3562

Date Report Submitted

April 1-7, '2006'

NSN 7540-01-218-4387 269-202 *«ndard Form 269A (Rev. 7-97)
'.''.'- 'Prescribed by OMB Circulars A-102 and A-11(



OCT-25-2005 TUE 08:50 AH CITY OF GALVESTON FAX NO, 409 797 356109 7! P. 08

OMB CONTROL N0.2030-OOM
APl'KOVF.0: 12/30/02
APPROVM.GXPIRF.S:

U.S. ENVIRONMENTAL PROTECTION AGENCY

MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE

AGREEMENTS, AND INTERAGENCY AGREEMENTS

PART 1. (Reports arc required even if no procurements arc made during the reporting period.)

ERAL FISCAL YEAR

2005

;. REVISION
:nr:
uartor:

1G

1. 1 r'(Oci-Doc)

. REPORTING QUARTER (Check appropriate box)

I 2M (Jan-Mar) I I 3'" (Apr-Jun) • '4* (Jul-Sep) I I Annual

HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOCK No. 6

2A. FEDERAL FINANCIAL ASSISTANCE AGFNCY
(EPA Office Address • ATTN: DOE Cortfdiofllor)

Piocurornonl and Grants Secilon (GMD-RP)
U.S. £PA-Rogion6
1415 Ross Avenue, Suite 1200
Dallas, Texas 75202-2733

25. REPORTING CONTACT
(F.PA DOG Coordinator)

Deborn Bradford

20. PHONE:

214-665-7406

3A. REPORTING RECIPIENT (Name and Addross)

CITY OF GALVESTON
P.O. BOX 779
GALVESTON. TEXAS 77553

SB. REPORTING CONTACT (Rodpionl)

PAULA OZYMY

3C. PHONE:

409-797-3524

/1A. FINANCIAL ASSISTANCE AGREEMENT ID NUMBER
(5HF SUito Recipients, Refer lo In-jlmcllons for Completion of 1A, 5A, and SC)

DP-936107-01-0

4B. FEDERAL FINANCIAL ASSISTANCE PROGRAM

BROWNFIELDS

SA. TOTAL ASSISTANCE AGREEMENT
AMOUNT

EPA Share: t 200.000.00

Recipient Sharo: $

SB. Cliftck and skip lo Block
No. 7 if no procurements

and accomplishments
wcro mado this ruporiing

pnriort.

r>D, ACTUAL MI3E/WBE PROCUREMENT ACCOMPLISIIED THIS
REPORTING PERIOD BY RECIPIENT (SRF Sato Reeiplftni*, Report

Slnlu Procuramcnl Activillca Hore)
JMBE JWBE

Construction
Equlpmonl
Services
Supplies
TOTAL

SC. TOTAL PROCUREMENT AMOUNT THIS REPORTING
PERIOD (ONLY include tho amount nol In any prior repomng

period and procuiemonls mado by SRF Loan Recipients and Sub-
Recipients)

3L4638JJJ
(Gxcluria iironuiuincnl oinount; reported by Prinin Comrncloi*)

5E. ACTUAL MBE/WBE PROCUREMENT ACCOMPLISHED THIS
REPORTING PERIOD DY'LOAN RECIPIENTS. SUB-RECIPIENTS.

AND PRIME CONTRACTORS
$MBE JWBE

Construction
Equipment
Services 0 __._J3

Supplies
TOTAL 0 0

6. COMMENTS:

7. NAME OF AUTHORIZED REPRESENTATIVE

IGNATUIV! Of AUTHORIZED REPRESENTATIVE

TITLE

DATE

\0-i\-0!5
FPA FORM 5700-S'M- (5yo6) available clcclronlcally at H(.p.V/vywwJcpa.tjoy/psdlni/570Q_52n.jxjf

NOTE: THIS REPORT IS DUE 30 DAYS AFTER THE END 0~F EACH FEDERAL FISCAL QUARTER OR'ANNUAL
SUBMISSION DATES ARE: January 30, April 30. July 30, and October 30*

•SUBMISSION DATE FOR ANNUAL REPORTS



MBEMBE PROCUREMENTS MADE DURING REPORTING PERIOD
EPA Financial Assistance Agreement Number: SR-96640701-0

ro
cn
TO
CD
CD
en

1. Procurement Wade By

I

Recipient Other

1

2. Business Enterprise
I •

Minority Women

j

3. S Value cf
Procurement

4. Date of
Award

t/Mi'DD/YY

5. Type of
Product or

Sen/ices*
(Enler Cods)

6. Name/Address/Phone Number of M3EAA'8E
Contractor or Vendor

i

i

j

1

i

CD
CO

cn
CD

3>:rs
C3

CD
-n
cr>

era
o

CO
cn
cnAType of product or service codes:

1 = Construciion 2 = Supplies 3 = Services
A - Eus-ie*s
B " Pn>fcuia

4 = Equipment

CD
CD



eCT-25-2005 TUE 08:50 AH CITY OF GALVESTON FAX NO. 409 797 356109 7! P. 10

OMFl CON1KOL NO.2030-0020
ATf'WOVEO: U/no/03
APPROVAL CXPIfJCR: 1?ai/(l!l

U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE

AGREEMENTS, AND INTERAGENCY AGREEMENTS

PART 1. (Reports are required even if no procurements are made during the reporting period.)

1A. FEDERAL FISCAL YEAR

2005

1B. REPORTING QUARTER (Check appropriate box)

! i 1M (Ocl-Due) 11 21"1 (Jan-Mar) I., 3* (Apr-Jun) :: 4" (Jul-Sep) •Annual

1C. REVISION
Ysjr:
Qiidrlor:

HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION IN BLOCK No. 6

2A. FEDERAL FINANCIAL ASSISTANCE AGENCY
(EPA Office Address - ATTN: DBS Coordinator)

Procurement and Grants Section (6MD-RP)
U.S. EPA-Region 6
1445 Ross Avoniifi, Suite 1?.00

s, Texas 75202-2733

23. REPORTING CONTACT
(EPA DUE Coordinator)

Dcbora Bradford

2C. PHONE;

214-665-7406

4A. FINANCIAL ASSISTANCE AGRDGMGNT ID NUMBER
(SRF Stato Rocipinntt, Reler to Irstrunlionj (or Compilation ol 4A, 5A. nnd 5C)

BP-986187-01-0

3A. REPORTING RECIPIENT (Namo and Address)

CITY OF GALVESTON
P.O. BOX 779
GALVESTON, TEXAS 7/553

3B. REPORTING CONTACT (recipient)

PAULA OZYMY

3C. PHON6:

409-797-3524

40. FEDERAL FINANCIAL ASSISTANCE PROGRAM

BROWNFIELOS

5A. TOTAL ASSISTANCE AGREEMENT
AMOUNT

EPA Sliare: J._2p01QpQ.On

Rocipienl Share: J

5D. Chock and skip to Block
No. 7 if no procurements

and accomplishments
were made this reporting

period.

5D. ACTUAL MDE/WBE PROCUREMENT ACCOMPLISHED THIS
RIPOSTING PERIOD BY RECIPIENT (SRF Stato Roclplanls, Repon

SI.id! PiuriiicmtuM Artivilics I lure)
$MBE S WOE

Construction ,,
Equipment
Services
Supplies
TOTAL I 0 0

5C, TOTAL PROCUREMENT AMOUNT THIS REPORTING
PERIOD (ONLY Innludo thn nmoiinl not In any prior reporting

period and procurements made by SRF Loan Recipients and Sub-
Ror.lplonis)

$ P6.701.1S
(Exclude procurement amounts rcpoilcd by Piiino Conlraclor:)

5E. ACTUAL MBF^WBE PROCUREMENT ACCOMPLISHED THIS
REPORTING PERIOD BY LOAN RECIPIENTS, SUB-RECIPIENTS,

AND PRIME CONTRACTORS
$ MBE 3WQE

Construction
Equipment

Sorvfcos $2791.82 $170.00
Supplies

TOTAL $2791,82 _.$170.00

6. COMMENTS:

7. NAME OF AUTHORIZED REPRESENTATIVE

0. SIGNATURE OF AUTHORIZED REPRESENTATIVE

TITLE

DATC

EPA FORM 5700-52A - (5/06) available claclronic.illy at hllo://vvww.cp:i,r.'Ov/osclbn/57QQ 52d.pdf.
NOTE: THIS REPORT IS DUE 30 DAYS AFTER THE END OF EACH FEDERAL FISCAL QUARTER b^ANNUAL

SUBMISSION DATES ARE: January 30, April 30, July 30, and October 30*
•SUBMISSION DATE FOR ANNUAL REPORTS



MBEM'BE PROCUREMENTS MADE DURING REPORTING PERIOD
EPA Financial Assistance Agreement Number: SR-9S640701-0

FNJ
cn

CD
CD
en

1 . Procurement Wade By
I

Recipient Other

X

X

X

2. Business Enterprise

Minority Women

X

X

X X

I
I

3. $ Value of
Procurement

S241.82

$187.00

52.550.00

4. Date of
Award

MM/DD/YY

8/12/04

9/1/04
•

3/1/04

5. Type of
Product or

ServicesA
(Enter Cods)

3B

38

3B

6. Name/Address.'Phone Number of M8E/WBE
Contractor or Vendor

Xenco Laboratories, 1 1331 Mesdov/grsn, Suite L

Houston, TX 77082. ?h: (28t) 583-0692, FX: (281) 533-0695

Environmenlal Chemistry Services, P.O. Box 79782

Houston., TX 77279, Ph: (713) 935-0222. FX: (713) 935-0222

Pe'ja Environmental Inc., 1500 S. Dair/Ashford. Su;l3 1BO
Houston. TX 77077. Ph; (281) 497-1230. FX: (281)497-1576

j

CD
CD

cn

CD

o
-n
CD

CD

CO
cn
CD

AType of product or service codes.

1 = Construction 2 = Supplies 3 = Services
A ° Bjf irets Services
3 = Pm',esslty\*\ Sanroo?
C « R«p*
D = Pers

4 = Equipment
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